
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/02/2005

ESTIMATE SUMMARY 09:39:31

CONTID: C15199         ESTIMATE NO: 0001 PROG 2002

PCN: 15199-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 14 Drainage Impvt MP 117.20 PERCENT TIME:

PROJECT NO: STA 0142-044                  

SH 14 Drainage Impvt MP 117.20

NAME OF ROAD: 014B

PROJECT COUNTIES: LARIMER

CONTRACTOR:

TECHNOLOGY CONSTRUCTORS, INC. PAY PERIOD ENDING 08/02/2005 DATE TIME STARTED 07/05/2005

5636 KENDALL COURT, UNIT A DATE LET 05/19/2005 DATE WORK BEGAN

 DATE AWARDED 05/24/2005 DATE TIME STOPPED 07/19/2005

 DATE CONTRACT EXECUTED 06/09/2005 DATE ACCEPTED 07/19/2005

ARVADA CO 80002-2730303/431-2961 DATE NOTICE TO PROCEED 07/05/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 57,407.20 PARTICIPATING $ $ 52,307.20

AWARD PROJECT AMT: 48,230.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -723.45

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.00

TIME ALLOW:

ORIG TIME ALLOW:

10 WORK DAYS

WORK DAYS10

91.12%

5,100.00

52,307.20

52,307.20

51,583.75

$

$

$

$

52,307.20

0.00

52,307.20

0.00

52,307.20

-723.45

0.00

51,583.75

0.00

AMOUNT DUE 51,583.75 51,583.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 51,583.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

9.5
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PCN: 15199-BID    ESTIMATE RUN 08/02/2005

PROJECT: STA 0142-044                  ESTIMATE NO: 0001 09:39:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT 44.000 0.000

SY  44.000 1,914.00

43.50000 44.000 1,914.00

202-00220  
 

0010 POTHOLING 5.000 0.000

HOUR 5.000 965.00

193.00000 5.000 965.00

203-01597  
 

0015 EROSION LOG (12 INCH) 150.000 0.000

LF  150.000 360.00

2.40000 150.000 360.00

208-00002  
 

0020 *RESET GUARDRAIL TYPE 3 25.000 0.000

LF  25.000 1,300.00

52.00000 25.000 1,300.00

210-01130  
 

0025 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 50.000 0.000

SY  50.000 2,425.00

48.50000 50.000 2,425.00

403-00721  
 

0030 GEOTEXTILE (DRAINAGE) (CLASS A) 14.000 0.000

SY  14.000 182.00

13.00000 14.000 182.00

420-00110  
 

0035 PLACE RIPRAP 7.000 0.000

CY  7.000 462.00

66.00000 7.000 462.00

506-00020  
 

0040 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 52.000 0.000

LF  52.000 9,880.00

190.00000 52.000 9,880.00

603-01245  
 

0045 24 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 2.000 1,110.00

555.00000 2.000 1,110.00

603-05024  
 

0047 12 INCH CORRUGATED STEEL PIPE CO # 3 - ADD ITEM 603- 
12 INCH CORRUGATED STEEL PIPE

88.000 0.000

LF  88.000 11,827.20

134.40000 88.000 11,827.20

603-10120  
 

0050 INLET TYPE 13 (5 FOOT) 2.000 0.000

EACH 2.000 8,000.00

4,000.00000 2.000 8,000.00

604-13005  
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PCN: 15199-BID    ESTIMATE RUN 08/02/2005

PROJECT: STA 0142-044                  ESTIMATE NO: 0001 09:39:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 FENCE (PLASTIC) 0.000 0.000

LF  0.000 0.00

3.60000 0.000 0.00

607-11525  
 

0060 *MOBILIZATION 1.000 0.000

L S 1.000 3,000.00

3,000.00000 1.000 3,000.00

626-00000  
 

0065 *FLAGGING 202.000 0.000

HOUR 202.000 4,242.00

21.00000 202.000 4,242.00

630-00000  
 

0070 *TRAFFIC CONTROL INSPECTION 3.000 0.000

DAY 3.000 180.00

60.00000 3.000 180.00

630-00007  
 

0075 *TRAFFIC CONTROL MANAGEMENT 12.000 0.000

DAY 12.000 4,500.00

375.00000 12.000 4,500.00

630-00012  
 

0080 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 10.000 0.000

EACH 10.000 330.00

33.00000 10.000 330.00

630-80342  
 

0085 *DRUM CHANNELIZING DEVICE 20.000 0.000

EACH 20.000 990.00

49.50000 20.000 990.00

630-80360  
 

0090 *TRAFFIC CONE 50.000 0.000

EACH 50.000 440.00

8.80000 50.000 440.00

630-80380  
 

0095 F/A MINOR CONTRACT REVISIONS 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0100 F/A OJT COLORADO TRAINING PROGRAM 100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

CAT 0200 $52,107.20 52,107.20CURRENT AMT 57,207.20 $$
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PCN: 15199-BID    ESTIMATE RUN 08/02/2005

PROJECT: STA 0142-044                  ESTIMATE NO: 0001 09:39:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0105 SANITARY FACILITY 1.000 0.000

EACH 1.000 200.00

200.00000 1.000 200.00

620-00020  
 

CAT 0400 $200.00 200.00CURRENT AMT 200.00 $$

PROJECT TOTAL 52,307.20 $ 52,307.20CURRENT AMT 57,407.20 $$


